

Contract ID :
Contract Name : Construction of Covered Court
Location :
Contractor :

ITEMIZED COST OF REVISION
Proposed Variation Order No. 1

Pay Item No.	Pay Item Description	ORIGINAL CONTRACT				PROPOSED VARIATION ORDER No. 1						PROPOSED REVISED CONTRACT COST DUE TO VARIATION ORDER No. 1			REMARKS
		UNIT	QTY	UNIT PRICE	TOTAL AMOUNT	CHANGE ORDER				EXTRA WORK ORDER					
						ADDITIVE		DEDUCTIVE							
						QTY	AMOUNT	QTY	AMOUNT	QTY	AMOUNT	QTY	AMOUNT		
B.3(1)	Permits and Clearances	L.S.	1.00	59,850.00	59,850.00	-	-	-	-	-	-	1.00	59,850.00	59,850.00	same
B.5(1)	Project Billboard/Signboard	each	2.00	3,619.35	7,238.70	-	-	-	-	-	-	2.00	3,619.35	7,238.70	same
B.7(1)	Occupational Safety & Health Program	L.S.	1.00	258,211.80	258,211.80	-	-	-	-	-	-	1.00	258,211.80	258,211.80	same
B.8(1)	Traffic Management	mo.	7.00	716.69	5,016.83	-	-	-	-	-	-	7.00	716.69	5,016.83	same
B.9(1)	Mobilization/Demobilization	L.S.	1.00	63,000.00	63,000.00	-	-	-	-	-	-	1.00	63,000.00	63,000.00	same
B.24(1)	General scaffolding and shoring and netting	L.S.	1.00	348,508.46	348,508.46	-	-	-	-	-	-	1.00	348,508.46	348,508.46	same
801(1)	Removal of Structure and Obstruction	L.S.	1.00	66,528.00	66,528.00	-	-	-	-	-	-	1.00	66,528.00	66,528.00	same
803(1)a	Structure excavation (Common Soil)	cu.m.	242.70	331.76	80,518.15	1.35	447.21	-	-	-	-	244.05	331.76	80,965.36	increase
804(1)a	Embankment from Roadway/Strucure Excavation (Common Soil)	cu.m.	135.04	255.36	34,483.81	5.57	1,423.12	-	-	-	-	140.61	255.36	35,906.94	increase
804(2)a	Embankment from Borrow(Common soil)	cu.m.	308.00	633.36	195,074.88	-	-	31.23	19,776.67	-	-	276.78	633.36	175,298.21	decrease
804(7)	Gravelfill	cu.m.	80.30	1,523.03	122,299.31	14.02	21,348.31	-	-	-	-	94.32	1,523.03	143,647.62	increase
900(1)a	Structural Concrete (Class A, 3000psi @ 7 days)	cu.m.	92.56	8,787.04	813,328.42	15.57	136,770.28	-	-	-	-	108.13	8,787.04	950,098.70	increase
900(1)b	Structural Concrete (Class A, 3000psi @ 14 days)	cu.m.	62.56	9,191.59	575,025.87	-	-	1.46	13,419.72	-	-	61.10	9,191.59	561,606.15	decrease
902(1)a1	Reinforcing Steel, (Deformed, Grade 40)	kgs.	18,608.77	67.80	1,261,674.61	371.96	25,218.57	-	-	-	-	18,980.73	67.80	1,286,893.17	increase
1046(2)a1	CHB Non-Load Bearing (Including Reinforcing Steel, 100mm)	sq.m.	52.00	806.47	41,936.44	-	-	31.43	25,343.32	-	-	20.58	806.47	16,593.12	decrease
1046(2)a2	CHB Non-Load Bearing (Including Reinforcing Steel, 150mm)	sq.m.	54.60	1,182.69	64,574.87	36.60	43,286.46	-	-	-	-	91.20	1,182.69	107,861.33	increase
1027(1)	Cement Plaster Finish	sq.m.	150.90	226.85	34,231.67	33.60	7,622.16	-	-	-	-	184.50	226.85	41,853.83	increase
1003(17)	Carpentry and Joinery Works	L.S.	1.00	70,536.06	70,536.06	-	169,775.08	-	-	-	-	1.00	240,311.14	240,311.14	increase
1032(1)c	Painting Works(Steel)	sq.m.	1,342.89	371.49	498,870.21	-	-	8.14	3,022.94	-	-	1,334.75	371.49	495,847.26	decrease
1014(1)a2	Prepainted Metal Sheets(above 0.427mm thk., Corrugated, Long Span)	sq.m.	995.30	1,207.29	1,201,615.74	-	-	188.30	227,332.71	-	-	807.00	1,207.29	974,283.03	decrease
1013(2)a	Fabricated Metal Roofing Accessory(Gauge (26(0.551mm), Ridge Rolls/ Hip)	L.M.	37.00	444.72	16,454.64	-	-	7.00	3,113.04	-	-	30.00	444.72	13,341.60	decrease
1047(8)a	Structural Steel (Trusses)	kgs.	17,111.57	112.78	1,929,842.86	-	-	2,718.69	306,614.37	-	-	14,392.88	112.78	1,623,228.49	decrease
1047(8)b	Structural Steel (Purlins)	kgs.	7,454.16	105.65	787,532.00	-	-	854.04	90,229.01	-	-	6,600.12	105.65	697,302.99	decrease
1047(5)d	Metal Structure Accessories (Steel plates)	kgs.	1,130.40	123.45	139,547.88	-	-	121.68	15,020.78	-	-	1,008.73	123.45	124,527.10	decrease
1047(4)a	Metal Structure Accessories (Bolts and Rods)	each	48.00	219.08	10,515.84	-	-	-	-	-	-	48.00	219.08	10,515.84	same
1047(5)b	Metal Structure Accessories (Sagrods)	kgs.	95.84	81.84	7,843.55	-	-	-	-	-	-	95.84	81.84	7,843.55	same
1038(1)	Reflective Insulation	sq.m.	-	-	-	-	-	-	-	807.00	199,547.82	807.00	247.27	199,547.82	New Item
1100(10)	Conduit, Boxes, & Fittings (Conduit Works/Conduit Rough-in)	L.S.	-	-	-	-	-	-	-	1.00	45,683.95	1.00	45,683.95	45,683.95	New Item
1047(5)c	Metal Structure Accessories (Crossbracing)	kgs.	378.61	83.24	31,515.50	-	-	-	-	-	-	378.61	83.24	31,515.50	same

Pay Item No.	Pay Item Description	ORIGINAL CONTRACT				PROPOSED VARIATION ORDER No. 1						PROPOSED REVISED CONTRACT COST DUE TO VARIATION ORDER No. 1			REMARKS
		UNIT	QTY	UNIT PRICE	TOTAL AMOUNT	CHANGE ORDER				EXTRA WORK ORDER					
						ADDITIVE		DEDUCTIVE							
						QTY	AMOUNT	QTY	AMOUNT	QTY	AMOUNT	QTY		AMOUNT	
1047(4)b	Metal Structure Accessories (Turnbuckle)	each	20.00	281.37	5,627.40	-	-	4.00	1,125.48	-	-	16.00	281.37	4,501.92	decrease
1051(1)a	Railing	l.s.	-	-	-	-	-	-	-	1.00	19,090.51	1.00	19,090.51	19,090.51	New Item
100(3)a2	Individual Removal of Trees (Small, 301-500mm dia)	each	-	-	-	-	-	-	-	5.00	34,784.57	5.00	6,956.91	34,784.57	New Item
		TOTAL P 8,731,403.50					P 405,891.19		P 704,998.04		P 299,106.86	TOTAL		P 8,731,403.50	

Prepared by:

Verified as to Unit Cost:

Verified as to Quantities:

Project Engineer

Concurred:

0