

Contract ID :
Contract Name :
Location : Urbiztondo, Pangasinan, Philippines
Contractor :

ITEMIZED COST OF REVISION
Proposed Variation Order No. 1

Pay Item No.	Pay Item Description	ORIGINAL CONTRACT				PROPOSED VARIATION ORDER No. 1						PROPOSED REVISED CONTRACT COST DUE TO VARIATION ORDER No. 1			REMARKS
		UNIT	QTY	UNIT PRICE	TOTAL AMOUNT	CHANGE ORDER		EXTRA WORK ORDER		QTY	UNIT PRICE	AMOUNT			
						ADDITIVE	DEDUCTIVE								
						QTY	AMOUNT	QTY	AMOUNT	QTY	AMOUNT				
B.3(1)	Permits and Clearance	l.s.	1.00	54,600.00	54,600.00	-	-	-	-	-	-	1.0000	54,600.00	54,600.00	SAME
B.5(1)	Project Billboard/Signboard	each	2.00	3,771.02	7,542.04	-	-	-	-	-	-	2.0000	3,771.02	7,542.04	SAME
B.7(1)	Occupational Safety and Health Program	l.s.	1.00	196,566.56	196,566.56	-	-	-	-	-	-	1.0000	196,566.56	196,566.56	SAME
B.9(1)	Mobilization/Demobilization	l.s.	1.00	26,250.00	26,250.00	-	-	-	-	-	-	1.0000	26,250.00	26,250.00	SAME
B.8(1)	Traffic Management	mo.	5.00	337.26	1,686.30	-	-	-	-	-	-	5.0000	337.26	1,686.30	SAME
B.24(1)	General Scaffolding and Shoring and netting	l.s.	1.00	406,193.46	406,193.46	-	-	-	-	-	-	1.0000	406,193.46	406,193.46	SAME
803(1)a	Structure Excavation(Common Soil)	cu.m.	113.32	346.35	39,248.38	-	-	-	-	-	-	113.3200	346.35	39,248.38	SAME
804(1)a	Embankment from Roadway/Structure excavation (Common Soil)	cu.m.	71.83	267.56	19,218.83	-	-	-	-	-	-	71.8300	267.56	19,218.83	SAME
804(2)a	Embankment from Borrow (Common Soil)	cu.m.	52.27	628.50	32,851.70	-	-	-	-	-	-	52.2700	628.50	32,851.70	SAME
804(7)	Gravelfill	cu.m.	26.06	1,486.89	38,748.35	-	-	-	-	-	-	26.0600	1,486.89	38,748.35	SAME
900(1)a	Structural Concrete (Class A, 3000psi @7 days)	cu.m.	12.96	9,023.24	116,941.19	13.72	123,798.85	-	-	-	-	26.6800	9,023.24	240,740.04	Increase
900(1)b	Structural Concrete (Class A, 3000psi @14 days)	cu.m.	55.72	9,464.40	527,356.37	-	-	1.52	14,385.89	-	-	54.2000	9,464.40	512,970.48	Decrease
902(1)a1	Reinforcing Steel, (Deformed, Grade 40)	kgs.	10,081.70	70.96	715,397.43	498.51	35,374.27	-	-	-	-	10,580.2100	70.96	750,771.70	Increase
1046(2)a1	CHB Non-Load Bearing (including Reinforcing Steel, 100mm)	m2	3.15	856.99	2,699.52	-	-	-	-	-	-	3.1500	856.99	2,699.52	SAME
1046(2)a2	CHB Non-Load Bearing(including Reinforcing Steel, 150mm)	m2	26.40	1,241.94	32,787.22	-	-	-	-	-	-	26.4000	1,241.94	32,787.22	SAME
1051(1)a	Railing	l.s.	1.00	100,467.41	100,467.41	-	-	-	-	-	-	1.0000	100,467.41	100,467.41	SAME
1032(1)c	Painting Works(Steel)	m2	4.32	419.07	1,810.38	274.55	115,057.54	-	-	-	-	278.8745	419.07	116,867.93	Increase
1047(7)	Structural Steel	l.s.	1.00	2,301,913.60	2,301,913.60	-	-	-	477,622.60	-	-	1.0000	1,824,291.00	1,824,291.00	Decrease
1047(5)d	Metal Structure Accessories (Steel Plates)	kgs.	226.08	129.50	29,277.36	-	-	28.26	3,659.67	-	-	197.8200	129.50	25,617.69	Decrease
1001(8)	Sewer Line Works	l.s.	1.00	48,448.74	48,448.74	-	-	-	-	-	-	1.0000	48,448.74	48,448.74	SAME
1001(9)	Storm Drainage and Downspout	l.s.	1.00	59,345.98	59,345.98	-	-	-	-	-	-	1.0000	59,345.98	59,345.98	SAME
1002(24)	Cold Water Lines	l.s.	1.00	28,496.97	28,496.97	-	-	1.00	28,496.97	-	-	-	28,496.97	-	Deleted
1100(10)	Conduit, Boxes, & fittings (Conduit Works/Conduit Rough-in)	l.s.	1.00	63,154.50	63,154.50	-	-	-	-	-	-	1.0000	63,154.50	63,154.50	SAME
1047(8)b	Structure Steel (Purlins)	kgs.	-	-	-					2,240.45	249,934.46	2,240.4528	111.56	249,934.46	New Item
	TOTAL				4,851,002.29		274,230.67		524,165.13		249,934.46			4,851,002.29	

Prepared by:

Verified as to Quantities

Project Engineer

OIC-Chief, Planning and Design Section

Conformed:

Contractor